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Implement 

Begins

SF Receives 
360 Day 

IATO

1 MECH NSA Mechanicsburg SF-N C Mechanicsburg, PA 1300/1300 172 09-Feb-04 Reviewing n/a n/a n/a n/a 21-Aug-03 Awaiting Gov't

2 PAXR  NAS Patuxent River  SF-N C Patuxent River, MD 840/840 118 11-Oct-04 Reviewing n/a n/a n/a n/a 06-Jun-03 Awaiting Gov't

3 WNYD Washington Navy 
Yard SF-N C Washington, DC 3000/15000 526 16-Aug-04 Reviewing n/a n/a n/a n/a 21-May-03 Awaiting Gov't

4 BRUN NAS Brunswick MSF-N-
2500 U Brunswick, ME 2500 seats 1,476 10-May-04 01-Aug-03 Completed Completed Started 19-Dec-03 TBD TBD

5 COLT NWS Earle Mainside MSF-N-
1200 U Colts Neck, NJ 1200 seats 884 02-Feb-04 07-Jul-03 Completed Completed TBD TBD Pending 

Construction
Pending 

Construction

6 CRDR NSWC Carderock MSF-N-
2500 U West Bethesda, MD 2500 seats 2,037 05-Jan-04 23-Jun-03 Completed Completed Started Ready TBD TBD

7 DLGR NSWC Dahlgren MSF-N-
5000 U Dahlgren, VA 5000 seats 4,544 05-Jan-04 15-Jul-03 Completed Completed Started Ready TBD TBD

8 GRLK NTC Great Lakes MSF-N-
5000 U Great Lakes, IL 5000 seats 3,141 12-Jan-04 26-May-03 Completed Completed Started Ready TBD TBD

9 INHD NSWC Indian Head MSF-N-
2500 U Indian Head, MD 2500 seats 892 05-Jan-04 18-Aug-03 Completed Completed Started Ready TBD TBD

10 NWLN NSB New London MSF-N-
5000 U Groton, CT 5000 seats 5,364 02-Feb-04 15-Sep-03 Completed Completed Started Ready TBD TBD

11 NWPT NS Newport MSF-N-
2500 U Newport, RI 2500 seats 1,428 08-Mar-04 16-Jul-03 Completed Completed Started 23-Dec-03 TBD TBD

12 PNBC Philadelphia Naval 
Business Center

MSF-N-
2500 U Philadelphia, PA 2500 seats 1,800 29-Dec-04 30-Jun-03 Completed Completed TBD TBD TBD TBD

Seats
Target Cutover 

Dates

Compression 
Strategy (Installing 

TB Early)
SF/MSF Implementation 
(Permanent Location)Permanent Facility

Northeast Region
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13 PTNH NSY Portsmouth MSF-N-
5000 U Portsmouth, NH 5000 seats 3,051 28-Jun-04 08-Aug-03 Completed Completed Started Ready TBD TBD

14 WLLW NAS JRB Willow 
Grove

MSF-N-
2500 U Willow Grove, PA 2500 seats 1,188 24-May-04 21-Apr-03 Completed Completed TBD TBD TBD TBD

1 JAXS NAS Jacksonville RSF-N U Jacksonville, FL 30000/60000 6,548 26-Jan-04 01-Sep-03 Completed Completed Started Ready 23-Sep-03

Partial NOC 
acceptance, 

cleared to roll 
seats

2 JAXS NAS Jacksonville RSF-N C Jacksonville, FL 3000/15000 613 26-Apr-04 Reviewing n/a n/a Started Ready 30-Sep-03 12-Apr-04

3 LTLC NAB Little Creek SF-N C Little Creek, VA 1000/5000 605 26-Jan-04 Reviewing Completed n/a Started Ready 06-Oct-03 03-Feb-04

4 OCEN NAS Oceana Class SF-N C Oceana, VA 2000/10000 202 05-Apr-04 Reviewing n/a n/a Started Ready 15-Sep-03 Awaiting Gov't

5 CHPZ MCAS Cherry Point MSF-N-
5000 U Cherry Point, NC 5000 seats 2,688 02-Feb-04 09-Oct-03 Completed Completed Started Ready TBD TBD

6 CRRY NTTC Corry Station MSF-N-
1200 U Pensacola, FL 1200 seats 544 22-Mar-04 01-Aug-03 Completed n/a Started 26-Nov-03 TBD TBD

7 DMNK FCTC Dam Neck  MSF-N-
2500 U Virginia Beach, VA 2500 seats 1,957 09-Feb-04 13-Sep-03 Completed Reviewing Started Ready TBD TBD

8 GLFP NCBC Gulfport MSF-N-
2500 U Gulfport, MS 2500 seats 1,469 16-Feb-04 11-Aug-03 19-Jan-04 26-Jan-04 Started Ready TBD TBD

9 KEYW NAF Keywest MSF-N-
1200 U Key West, FL 1200 seats 886 12-Apr-04 Reviewing 12-Apr-04 Reviewing TBD TBD TBD TBD

Southeast Region
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10 KNGS NSB Kings Bay MSF-N-
5000 U Kings Bay, GA 5000 seats 1,885 26-Jan-04 30-Jun-03 Completed Completed Started Ready TBD TBD

11 LRNX Lafayette River Annex MSF-N-
1200 U Norfolk, VA 1200 seats 998 29-Dec-03 17-Jul-03 Completed n/a Started 10-Dec-03 TBD TBD

12 MRDN NAS Meridian MSF-N-
1200 U Meridian, MS 1200 seats 1,062 10-May-04 28-Aug-03 09-Feb-04 n/a TBD TBD TBD TBD

13 MYPT NS Mayport MSF-N-
2500 U Mayport, FL 2500 seats 2,181 19-Jan-04 22-Aug-03 Completed Completed Started Ready TBD TBD

14 NFSH NSY Norfolk MSF-N-
5000 U Portsmouth, VA 5000 seats 6,158 12-Jan-04 15-Jul-03 Completed Completed Started Ready TBD TBD

15 PGLA NS Pascagoula MSF-N-
1200 U Pascagoula, MS 1200 seats 752 01-Mar-04 18-Sep-03 19-Jan-04 26-Jan-04 Started TBD * TBD TBD

16 PNMA NSWC Coastal 
Systems Station

MSF-N-
2500 U Panama City, FL 2500 seats 1,724 29-Dec-03 01-Aug-03 Completed Completed Started Ready TBD TBD

17 PNSC NAS Pensacola MSF-N-
5000 U Pensacola, FL 5000 seats 1,996 29-Dec-03 01-Jul-03 Completed n/a TBD TBD Pending 

Construction
Pending 

Construction

18 SFLY OLF Saufley Field MSF-N-
1200 U Pensacola, FL 1200 seats 898 02-Feb-04 . Completed Completed Started Ready TBD TBD

19 STNS Stennis Space Ctr. MSF-N-
1200 U Stennis Space 

Center, MS 1200 seats 919 16-Feb-04 03-Nov-03 12-Jan-04 n/a 17-Nov-03 15-Dec-03 TBD TBD

20 WHTG NAS Whiting Field MSF-N-
1200 U Milton, FL 1200 seats 790 29-Dec-03 01-Jul-03 Completed n/a Started 03-Dec-03 TBD TBD

1 BREM NS Bremerton RSF-N U Bremerton, WA 30000/60000 7,670 02-Feb-04 23-Jun-03 Completed Completed Started Ready 03-Oct-03 Awaiting Gov't

Northwest Region
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2 BREM NS Bremerton RSF-N C Bremerton, WA 3000/15000 65 21-Jun-04 Reviewing n/a n/a Started Ready 10-Oct-03 29-Mar-04

3 BANG NSB Bangor MSF-N-
5000 U Silverdale, WA 5000 seats 3,886 12-Jan-04 25-Aug-03 Completed Completed Started Ready TBD TBD

4 EVRT NS Everett MSF-N-
2500 U Everett, WA 2500 seats 858 12-Jan-04 15-Jun-03 Completed n/a Started Ready TBD TBD

5 TNKR Tinker AFB MSF-N-
2500 U Tinker AFB, OK 2500 seats 885 29-Dec-03 15-Aug-03 Completed Completed Started Ready TBD TBD

6 WHDB NAS Whidbey Island MSF-N-
5000 U Oak Harbor, WA 5000 seats 3,902 29-Dec-03 01-Jul-03 Completed Completed Started Ready TBD TBD

1 MUGU NBVC Point Mugu SF-N C Point Mugu, CA 3500/3500 95 26-Apr-04 Reviewing n/a n/a n/a n/a 12-May-03 Awaiting Gov't

2 PRLH NC Pearl Harbor (SF 
Replacement) SF-N U Pearl Harbor, HI 15000/30000 8,874 Reviewing Reviewing n/a n/a Started 05-Jan-04 12-Jan-03 23-Feb-04

3 SDNI NAS North Island (SF 
Replacement) NOC U San Diego, CA 30000/65000 8,885 12-Jan-04 n/a n/a n/a TBD TBD Pending 

Construction
Pending 

Construction

4 SDNS NS San Diego (32nd 
Str.) SF-N C San Diego, CA 1000/5000 501 24-May-04 Reviewing n/a n/a n/a n/a 11-Aug-03 06-Jan-04

5 SPSC NC Point Loma SF-N C San Diego, CA 1000/5000 658 Reviewing Reviewing n/a n/a n/a n/a 26-Aug-03 16-Mar-04

6 SPSC NC Point Loma (DMX 
Upgrade) SF-N U San Diego, CA 25000/50000 4,384 16-Feb-04 n/a n/a n/a Started Ready 20-Oct-03 06-Jan-04

7 CRNA NSWC Corona MSF-N-
1200 U Corona, CA 1200 seats 889 18-Aug-03 27-May-03 Completed Completed Started Ready TBD TBD

Southwest & Hawaii Region
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8 CRND NAB Coronado MSF-N-
2500 U San Diego, CA 2500 seats 2,156 05-Jan-04 12-May-03 Completed n/a Started Ready TBD TBD

9 FTWO NAS JRB Fort Worth MSF-N-
2500 U Fort Worth, TX 2500 seats 1,197 03-May-04 28-Jul-03 Completed n/a TBD TBD TBD TBD

10 INGL NS Ingleside MSF-N-
1200 U Ingleside, TX 1200 seats 779 12-Jan-04 06-Aug-03 Completed n/a Started Ready TBD TBD

11 NACC NAS Corpus Christi MSF-N-
2500 U Corpus Christi, TX 2500 seats 1,799 12-Jan-04 04-Sep-03 Completed Completed Started Ready TBD TBD

12 PNDZ MCB Camp Pendleton MSF-N-
1200 U Camp Pendleton, 

CA 1200 seats 348 23-Feb-04 23-Dec-03 Completed TBD Started Ready TBD TBD

13 SDAS ASWTC San Diego MSF-N-
1200 U San Diego, CA 1200 seats 382 15-Mar-04 12-May-03 Completed n/a Started Ready TBD TBD

14 SEAL NWS Seal Beach MSF-N-
1200 U Seal Beach, CA 1200 seats 409 17-Nov-03 23-Jun-03 Completed Completed Started Ready TBD TBD

1 CLJN MCB Camp Lejeune RSF-M U Camp Lejeune, NC 30000/60000 17,075 09-Aug-04 28-Aug-03 Completed n/a Started Ready 08-Oct-03 Awaiting MC 
DAA Approval

2 COLS USMC Alt-EMF RSF-M-
NOC U Columbus, OH

3 COLS USMC Alt-EMF RSF-M-
NOC C Columbus, OH

4 FSTR MCB Camp Foster RSF-M U Okinawa, JA 10000/20000 6,588 07-Jun-04 11-Sep-03 n/a n/a Started 25-Feb-04 TBD TBD

5 FSTR MCB Camp Foster RSF-M C Okinawa, JA 1000/5000 100 16-Aug-04 Reviewing n/a n/a Started 25-Feb-04 TBD TBD

USMC Region
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6 IWKN MCAS Iwakuni RSF-M U Okinawa, JA 5000/10000 2,056 05-Jul-04 Reviewing n/a n/a 01-Dec-03 18-Feb-04 TBD TBD

7 KBAZ MCBH Kaneohe Bay SF-M U Kaneohe Bay, HI 5000/8000 974 15-Mar-04 20-Oct-03 n/a n/a Started Ready 22-Sep-03 Awaiting MC 
DAA Approval

8 KBAZ MCBH Kaneohe Bay SF-M C Kaneohe Bay, HI 1300/1300 277 14-Jun-04 Reviewing n/a n/a Started Ready On Hold for 
Client Decision

On Hold for 
Client Decision

9 PNDL MCB Camp Pendleton RSF-M U Camp Pendleton, 
CA 30000/60000 11,641 23-Feb-04 15-Sep-03 n/a n/a Started Ready 06-Oct-03 Awaiting MC 

DAA Approval

10 PNDL MCB Camp Pendleton RSF-M C Camp Pendleton, 
CA 3000/15000 547 11-Oct-04 Reviewing n/a n/a Started Ready On Hold for 

Client Decision
On Hold for 

Client Decision

11 QUAN MCB Quantico NOC RSF-M-
NOC C Quantico, VA 3000/15000 322 22-Mar-04 Reviewing n/a n/a Started Ready 01-Aug-03 Awaiting MC 

DAA Approval

12 ALBY MCLB Albany MSF-M-
2500 U Albany, GA 2500 seats 2,392 12-Jan-04 25-Aug-03 Completed n/a Started Ready TBD TBD

13 BFRT  MCAS Beaufort MSF-M-
2500 U Beaufort, SC 2500 seats 1,653 05-Apr-04 29-Oct-03 Completed n/a Started Ready TBD TBD

14 BSTW MCLB Barstow MSF-M-
1200 U Barstow, TX 1200 seats 1,037 26-Jan-04 25-Aug-03 Completed n/a Started Ready TBD TBD

15 CHPT MCAS Cherry Point MSF-M-
5000 U Cherry Point, NC 5000 seats 4,903 22-Mar-04 10-Oct-03 Completed n/a Started Ready TBD TBD

16 FTWZ NAS JRB Fort Worth MSF-M-
1200 U Fort Worth, TX 1200 seats 584 30-Aug-04 7-Oct-03 *TBD n/a TBD TBD TBD TBD

17 KCMO MCA Richards - 
Gebaur Airport

MSF-M-
2500 U Belton, MO 2500 seats 67 16-Feb-04 25-Aug-03 Completed n/a Started Ready TBD TBD

18 MRMR MCAS Miramar MSF-M-
5000 U Miramar, CA 5000 seats 4,906 29-Mar-04 07-Nov-03 Completed n/a Started Ready TBD TBD
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19 NWOZ NSA New Orleans 
East Bank

MSF-M-
2500 U New Orleans, LA 2500 seats 1,170 09-Feb-04 25-Aug-03 Completed n/a Started Ready TBD TBD

20 NXAZ Navy Annex MSF-M-
1200 U Arlington, VA 1200 seats 913 03-May-04 25-Aug-03 Completed n/a Started Ready TBD TBD

21 PARR  MCRD Parris Island MSF-M-
5000 U Parris Island, SC 5000 seats 1,812 05-Jan-04 25-Aug-03 Completed n/a Started Ready TBD TBD

22 PLMS MCAGCC 29 Palms, 
CA

MSF-M-
5000 U 29 Palms, CA 5000 seats 2,938 15-Mar-04 06-Nov-03 08-Dec-03 n/a Started 31-Jan-04 TBD TBD

23 RDSD MCRD San Diego MSF-M-
2500 U San Diego, CA 2500 seats 2,259 08-Mar-04 08-Sep-03 Completed n/a Started 15-Jan-04 TBD TBD

24 YUMA MCAS Yuma MSF-M-
2500 U Yuma, AZ 2500 seats 1,789 29-Mar-04 Reviewing Completed n/a Started Ready TBD TBD
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Early

Facility 
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Installing 
TB Early

Circuit & 
Demark 

Extension

Racks for 
TB Early 

Install 
Delivery 

(Requested 
Date)

TB Ordered 
(Group 

Ordering, 
LR, Type)

TB 
Equipment 

Delivery 
(Requested 

Date)

B
2 

R
eq

ui
re

d 
(Y

/N
)

Target 
Activate 

TB (Week 
of)

Target 
Activate 

B2 (Week 
of)

cTB
Facility 

Construct 
Start Date

Equip. 
Ordered 

(Submitted 
to Logistics)

Equipment 
for MSF 
Delivery 

(Requested 
Date)

Facility 
Ready for 
SF/MSF 

Implement

COINS
Target 

Operate 
Date

VBNS
Target 

Operate 
Date

SIPR
Target 

Operate 
Date

VB
N

S 
C

om
m

en
ts

SF 
Implement 

Begins

SF Receives 
360 Day 

IATO

Overall 
Comments

1 MECH NSA 
Mechanicsburg SF-N C Mechanicsburg, 

PA 1300/1300 172 9-Feb-04 Reviewing n/a n/a n/a n/a n/a n/a n/a n/a n/a Rec'd cTB 
IATO/IATC n/a Ordered Complete n/a 14-May-03 30-Dec-02 Pending

7/16 -CACI 
scheduled 

7/15/03
21-Aug-03 Awaiting Gov't

2 PAXR  NAS Patuxent 
River  SF-N C Patuxent River, 

MD 840/840 118 11-Oct-04 Reviewing n/a n/a n/a n/a n/a n/a n/a n/a n/a Rec'd cTB 
IATO/IATC n/a Ordered Complete n/a 19-Nov-01 24-May-01 Pending

8 MBPS - 
targeted for 

7/01/03
6-Jun-03 Awaiting Gov't

3 WNYD Washington 
Navy Yard SF-N C Washington, DC 3000/15000 526 16-Aug-04 Reviewing n/a n/a n/a n/a n/a n/a n/a n/a n/a Rec'd cTB 

IATO/IATC n/a Ordered Complete n/a 30-Jul-02 10-Jan-02 Pending

In place and 
ready to 
activate. 

Target 7/29/03

21-May-03 Awaiting Gov't

4 BRUN NAS Brunswick MSF-N-
2500 U Brunswick, ME 2500 seats 1,476 10-May-04 1-Aug-03 Inside MSF 

Footprint Completed Use perm DS3
RSD 8/13/03 Completed

Site Ordered - 
LR-10705, 
LNSF/ B2
PSTB/B2

Completed Y Completed Completed Started 26-Sep-03 13-Oct-03 19-Dec-03 Pending 12-Aug-03  
DS3

SDP=Bldg 223 
1st flr Rm 1

TBD TBD 715 sq. ft.

5 COLT NWS Earle 
Mainside

MSF-N-
1200 U Colts Neck, NJ 1200 seats 884 2-Feb-04 7-Jul-03 Inside MSF 

Footprint Completed Completed Completed

Site Ordered -
LR-7608, 

LNSF 
PSTB

Completed Y Completed Completed TBD 25-Aug-03 10-Nov-03 TBD Pending 5-Jun-03  

DS3
SDP=Bldg C-
21 1st flr Rm 
NMCI POP

Pending 
Construction

Pending 
Construction

* Pending POP 
upgrade.
12/3 - Equipment 
going to CRDR.
600 sq. ft - size of 
existing room

6 CRDR NSWC 
Carderock

MSF-N-
2500 U West Bethesda, 

MD 2500 seats 2,037 5-Jan-04 23-Jun-03 Inside the 
MSF Footprint Completed Completed Completed

Site Ordered -
LR-10232; 

LNSF 
B2 ONLY

Completed Y Completed Completed Started 25-Aug-03 10-Nov-03 Ready Pending 23-Jun-03  

DS3
SDP=Bldg 17 
W 2nd flr Rm 

235A

TBD TBD
Looking at rack & 
stack on 12/15.
880 sq. ft.

7 DLGR NSWC Dahlgren MSF-N-
5000 U Dahlgren, VA 5000 seats 4,544 5-Jan-04 15-Jul-03 Inside the 

MSF Footprint Completed

7/28 - 2xT1s 
activated

SDP=Bldg 423 
Server Rm

Completed

SF Team 
Ordered; Not 
quite a PSTB.

B2

Completed Y Completed Completed Started 25-Aug-03 10-Nov-03 Ready Pending 20-Nov-03  OC3
SDP=Bldg 423 TBD TBD

Rack & stack 11/18-
19
Awaiting uMSF 
certification before 
continuing.
715 sq. ft.

8 GRLK NTC Great 
Lakes

MSF-N-
5000 U Great Lakes, IL 5000 seats 3,141 12-Jan-04 26-May-03 Inside MSF 

Footprint Completed
Perm OC3 
Activated 
5/30/03

Completed

Site Ordered - 
LR-

11179/11021; 
LNSF

B2 Only
PSTB

Completed Y Completed Completed Started 25-Aug-03 18-Oct-03 Ready Pending 30-May-03  

OC3
SDP=Bldg 
3400 1st flr 

Rm 144

TBD TBD

Rack & stack 11/12-
13
Awaiting uMSF 
certification before 
continuing.
1,354 sq. ft.

9 INHD NSWC Indian 
Head

MSF-N-
2500 U Indian Head, 

MD 2500 seats 892 5-Jan-04 18-Aug-03

Outside the 
MSF Footprint. 

Bldg 323
*Move 

pending DS3 
install

Completed 2xT1 activated 
10/10 Completed

SF Team 
Ordered; 

PSTB
B2

Completed Y Completed Completed Started 26-Sep-03 22-Dec-03 Ready Pending Interim 
10/10  

DS3 
SDP=Bldg 
290, Base 
Demarc = 
Bldg 698. 

12/15 -
Finalizing the 
requirements 
of the fiber 

extension from 
D-323 to D-

290
FOC=12/29, 
ETA activate 

12/30

TBD TBD

Facility Ready date 
per Dwight.
Awaiting transformer 
tie-in for power.
715 sq. ft.
12/15 -Current 
agreement is to 
leave Distro Zone 1 
D-323.
12/29 -Site needs to 
schedule move of 
TB.

SF/MSF Implementation 
(Permanent Location)

Seats
Target Cutover 

Dates
WAN StatusPermanent FacilitiesCompression Strategy (Installing TB Early)
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10 NWLN NSB New 
London

MSF-N-
5000 U Groton, CT 5000 seats 5,364 2-Feb-04 15-Sep-03 Inside MSF 

Footprint Completed
1xT1 activated 

9/17. 
Disconnected

Completed

Site Ordered - 
LR-10902; 

LNSF
PSTB/B2

Completed Y Completed Completed Started 26-Sep-03 10-Dec-03 Ready Pending 30-Sep-03  SDP=Bldg 433 
1st flr SF TBD TBD

NCE = John 
Bonanno  (443) 386-
3208; 
7/25 - Facility not 
released until 10/15, 
new completion 
targeted 11/30.
9/9 - Waiting on 
Equipment for TB 
build.
11/19 - Going to 
perm power 11/22.
Rack & stack sched 
for 1/6/04.
880 sq. ft.

11 NWPT NS Newport MSF-N-
2500 U Newport, RI 2500 seats 1,428 8-Mar-04 16-Jul-03

Moved inside 
MSF footprint 

on 9/5  
Completed Completed

Completed; 
Per Chuck, 
site ordered 
Dell Racks 

7/25

Site Ordered - 
LR-10931; 

PSTB/ B2/ 32
Completed Y Completed Completed Started 26-Sep-03 28-Nov-03 23-Dec-03 Pending 11-Sep-03  

OC3
SDP=Bldg 47 
Bay West, SF 

TBD TBD

NOTE:  NMCI has 
been given more 
space than is 
required at Newport 
RI, based on current 
seat orders.   
6/24 - site will use 
same TB to roll seats 
and the 38AC. 
Agreed to return 
borrowed circuit by 
10/1. Drawing issues 
being discussed.
TB upgrade 
completed. Redesign 
package submitted 
9/17.
880 sq. ft.

12 PNBC
Philadelphia 

Naval Business 
Center

MSF-N-
2500 U Philadelphia, PA 2500 seats 1,800 29-Dec-04 30-Jun-03 Inside MSF 

Footprint Completed OC3 activated 
7/1/03 Completed

Site Ordered - 
LR-8631;

PSTB/ 
Modular B2

Completed Y Completed Completed TBD 23-Sep-03 1-Oct-03 TBD Pending 1-Jul-03  

OC3
SDP=Bldg 633 
2nd flr Rm 215-

217

TBD TBD

Pop Site
* Pending POP 
facility upgrade to 
MSF.
600 sq. ft - size of 
existing room

13 PTNH NSY Portsmouth MSF-N-
5000 U Portsmouth, NH 5000 seats 3,051 28-Jun-04 8-Aug-03 Inside MSF 

Footprint
Chuck needs 

by 7/7
T1 up and 

running
Site 

Responsibility

Site Ordered - 
LR-9663

PBTB/ B2

Site 
Responsibility Y Completed Completed Started 23-Sep-03 5-Dec-03 Ready Pending 4-Dec-03  OC3

SDP=Bldg 298 TBD TBD

9/3 - B2 waiting on 
ECCB.
9/9 - B2 package 
submitted. No IATO 
for TB. Government 
requiring design 
changes.
TB upgrade 
completed.
Ready to rack & 
stack.
715 sq. ft.
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14 WLLW NAS JRB 
Willow Grove

MSF-N-
2500 U Willow Grove, 

PA 2500 seats 1,188 24-May-04 21-Apr-03 Inside MSF 
footprint Completed Completed Completed

Site Ordered - 
LR-7462

PSTB/ B2
Completed Y Completed Completed TBD 26-Sep-03 20-Nov-03 TBD Pending 25-Apr-03  

DS3
SDP=Bldg 
140A 1st flr 

Rm 101

TBD TBD

Pop Site
* Pending POP 
facility upgrade to 
MSF.
Reviewing square 
footage.
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1 JAXS NAS 
Jacksonville RSF-N U Jacksonville, FL 30000/6000

0 6,548 26-Jan-04 01-Sep-03 Inside the RSF 
footprint.  Completed 

Interim 2xT1
Bldg 27 extend 
Bldg 135 Rm 

112
Activated 8/28.

Completed

5/14/03 SF 
Team Ordered

PSTB/B2, 
LNSF

Completed Y Completed Completed n/a Started Ordered Complete Ready Pending 30-Sep-03 OC3
SDP=Bldg 170 23-Sep-03

Partial NOC 
acceptance, 

cleared to roll 
seats

12/17 -Rec'd 360 
day IATO.

2 JAXS NAS 
Jacksonville RSF-N C Jacksonville, FL 3000/15000 613 26-Apr-04 Reviewing n/a n/a n/a n/a n/a n/a n/a n/a n/a

12/17 -Testing 
alarm system 
12/19.  
Taclanes have 
been 
requested.

Started Ordered Complete Ready  .

SIPR still 
under 
negot. 
w/Govt

. 30-Sep-03 12-Apr-04

3 LTLC NAB Little Creek SF-N C Little Creek, VA 1000/5000 605 26-Jan-04 Reviewing n/a n/a n/a n/a n/a n/a N Completed n/a Rec'd cTB 
IATO/IATC Started Ordered Complete Ready Pending 7-Mar-03

Pending 
negot. w/ 

Govt
OC3 6-Oct-03 3-Feb-04

4 OCEN NAS Oceana 
Class SF-N C Oceana, VA 2000/10000 202 05-Apr-04 Reviewing n/a n/a n/a n/a n/a n/a n/a n/a n/a Rec'd cTB 

IATO/IATC Started Ordered Complete Ready Pending 30-Dec-02
Pending 
negot. w/ 

Govt
OC3 15-Sep-03 Awaiting Gov't

5 CHPZ MCAS Cherry 
Point

MSF-N-
5000 U Cherry Point, 

NC 5000 seats 2,688 02-Feb-04 9-Oct-03

OUTSIDE 
MSF Footprint 
for the NAVY 
SITE (Bldg. 

4397).  

n/a

Use perm OC3
Marines handle 

extension.
Bldg 4397

Completed
LR-

11024/11026
PSTB

Completed Y Completed Completed Started 12-Sep-03 6-Oct-03 Ready Pending 23-Sep-03  

OC3
SDP=Bldg 246 

1st flr 
Roosevelt Rd 

A

TBD TBD

Will be co-located 
with the CHPT MSF  
12/17 -Hardware 
stacked

6 CRRY NTTC Corry 
Station

MSF-N-
1200 U Pensacola, FL 1200 seats 544 22-Mar-04 1-Aug-03 Inside the 

MSF footprint n/a n/a Completed
SF Team 
Ordered
PSTB

Completed N Completed n/a Started 26-Sep-03 16-Jan-04 26-Nov-03 Pending 6-Nov-03

DS3
SDP=Bldg 502 

1st flr Rm 
106D. Dmark= 
Bldg 504 1st 

flr

TBD TBD

All CNET. B2 site 
through Saufley 
Field.
9/11-Push start due 
to construct 
complete.

7 DMNK FCTC Dam 
Neck  

MSF-N-
2500 U Virginia Beach, 

VA 2500 seats 1,957 09-Feb-04 13-Sep-03 Outside the 
MSF footprint n/a

DS3 activated 
10/02

SDP=Bdg 501 
1st flr ISF Rm

Need to extend 
to perm loc

Completed
SF Team 
Ordered
PSTB

Completed Completed Reviewing Started 26-Sep-03 8-Jan-04 Ready
DS3 

Activated 
1/23/03

1-Oct-02  DS3
SDP=Bldg 423 TBD TBD

7/21-Per Chris 
Jones, LADRA will 
be done elsewhere
12/10 - Site not 
indicate need B2 at 
this time.

8 GLFP NCBC Gulfport MSF-N-
2500 U Gulfport, MS 2500 seats 1,469 16-Feb-04 11-Aug-03 Inside the 

MSF Footprint n/a n/a 1-Jul-03

SF Team 
Ordered
LNSF?
PSTB

21-Jul-03 Y 19-Jan-04 26-Jan-04 Started 26-Sep-03 1-Jan-04 Ready Pending .  

DS3 RSD 
8/23/03.  

SDP=Bldg 203 
1st flr SF Rm. 
Ckt delivered 
10/31. Pend 

ext. ETA 
activate 1/19

TBD TBD
MUX need install by 
Bell South at 
customer premise. 

SF/MSF Implementation 
(Permanent Location)

Seats
Target Cutover 

Dates
WAN StatusPermanent FacilitiesCompression Strategy (Installing TB Early)
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9 KEYW NAF Keywest MSF-N-
1200 U Key West, FL 1200 seats 886 12-Apr-04 Reviewing Reviewing Reviewing Reviewing Ordered

SF Team 
Ordered
PSTB

1-Nov-03 12-Apr-04 Reviewing TBD 26-Sep-03 23-Dec-03 TBD Reviewing .

8/25 - DS3 
RSD 10/15/03
11/3 -Augmt 

may take 
longer. Check 
interim option. 

FOC=11/11
12/1-

Cancelled, 
reorder later 

via DISA.

TBD TBD

7/14 - If seats from 
Roosevelt Roads 
move to Key West, 
will need to revisit 
sizing of MSF.
8/25 - Chris check 
w/NCE on B2 
requirement/order.
11/18 - Site needs to 
provide space & pwr.
12/1 - Cancelled due 
to circuit schedule 
push.

10 KNGS NSB Kings Bay MSF-N-
5000 U Kings Bay, GA 5000 seats 1,885 26-Jan-04 30-Jun-03 Inside the 

MSF Footprint Completed DS3 delivered 
6/30/03 Completed LR-10017

PSTB/B2 Completed Y Completed Completed
11/20 -Gov't 

scan 
complete. 

Started 12-Sep-03 14-Oct-03 Ready Pending 24-Jul-03  

OC3
SDP=Bldg 
4030 1st flr 

Rm 109

TBD TBD Homing to MECH by 
plan w/B2 reachback

11 LRNX Lafayette River 
Annex

MSF-N-
1200 U Norfolk, VA 1200 seats 998 29-Dec-03 17-Jul-03 Inside the 

MSF Footprint Completed Use perm DS3 Completed LR-8893
PSTB Completed N Completed n/a Started 26-Sep-03 4-Jan-04 10-Dec-03 Pending 17-Jul-03  

DS3
SDP=Bldg A 
2nd flr Rm 

2100

TBD TBD
7/29-On Hold, space 
& transformer dlvd 
late. Seats blocked

12 MRDN NAS Meridian MSF-N-
1200 U Meridian, MS 1200 seats 1,062 10-May-04 28-Aug-03 Inside the 

MSF Footprint n/a n/a 7-Jul-03

Wrong iBOM 
ordered;  SF 

Team Ordered 
TB

LNSF?
PSTB

7-Aug-03 N 9-Feb-04 n/a TBD 23-Sep-03 30-Oct-03 TBD Pending .  

DS3 RSD-
10/10 

SDP=Bldg 224 
1st flr. No 

interim ckt. 
Pend site ext. 

FOC 1/30

TBD TBD

7/10- John W. check 
Cutover dates vs 
LADR dates
8/14/ - Transformer 
due to arrive 9/18
12/29 -Needs 
conduit between 
demark and STP.

13 MYPT NS Mayport MSF-N-
2500 U Mayport, FL 2500 seats 2,181 19-Jan-04 22-Aug-03 Inside the 

MSF Footprint Completed

 Activation 
week of 9/25. 

10/7 -
Disconnected

Completed LR-10019
PSTB Completed Y Completed Completed

11/3 -Working 
on schedule 

for cTB
Started 12-Sep-03 12-Oct-03 Ready Pending 26-Sep-03  

DS3
Bldg 1554 1st 
flr Rm 128A

TBD TBD

10/1 -Issues with 
MSF floor. 
Plan to begin rack & 
stack in mid-Jan.

14 NFSH NSY Norfolk MSF-N-
5000 U Portsmouth, VA 5000 seats 6,158 12-Jan-04 15-Jul-03

Outside MSF 
footprint. Will 
get first trailer, 
shipping 7/24

Completed Need to extend 
from perm loc Completed

LR-10231; SF 
Team 

Ordered; 
Reviewing

PSTB

Completed Y Completed Completed Started 26-Sep-03 25-Nov-03 Ready Pending 7-Aug-03  

OC3
SDP=Bldg 31 

1st flr Nrth end
Demarc=Bldg 
65, ext-trailer

TBD TBD

Per site - Construct 
Complete 9/30.
8/21 -SHIPO issues.
8/26 - Facility has 
asbestos issues.

15 PGLA NS Pascagoula MSF-N-
1200 U Pascagoula, MS 1200 seats 752 1-Mar-04 18-Sep-03 Inside the 

MSF Footprint Reviewing Reviewing 21-Jul-03

SF Team 
Ordered
LSNF?
PSTB

20-Aug-03 Y 19-Jan-04 26-Jan-04 Started 1-Oct-03 15-Nov-03 TBD * Pending .  

DS3 RSD 
Mod'ed from 
10/13 to 9/29. 
SDP=Bldg 10 
1st flr Rm 133. 
FOC=pending

TBD TBD

6/26 - Chris discuss 
with John/Kristen.
8/14 - Space 
delivery delayed, 
transformer not 
ready.
B2 not approved yet.
* Day-for-day, hit 
something.
12/29 - PO for 
conduit is pending
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16 PNMA NSWC Coastal 
Systems Station

MSF-N-
2500 U Panama City, 

FL 2500 seats 1,724 29-Dec-03 1-Aug-03 Inside the 
MSF Footprint Completed Completed Completed

SF Team 
Ordered

7/18 -iBOM 
also ordered
LNSF, PSTB

Completed Y Completed Completed Started 23-Sep-03 2-Nov-03 Ready Pending 15-Aug-03  

DS3
SDP=Bldg 500 
1st flr Server 

Rm

TBD TBD TB Lite not approve. 
CLIN32 installed.

17 PNSC NAS Pensacola MSF-N-
5000 U Pensacola, FL 5000 seats 1,996 29-Dec-03 1-Jul-03 Location of 

existing TB? Completed Completed Completed 
LR-

11056/9948
PSTB

Completed N Completed n/a TBD 23-Sep-03 20-Jan-04 TBD Pending 19-Jun-03  

OC3
SDP=Bldg 649 
1st flr Server 

Rm

Pending 
Construction

Pending 
Construction

This is a high-profile 
site as it is CNET 
Headquarters. 
NOTE: NMCI given 
more space than 
required at 
Pensacola FL, based 
on current seat 
orders. 9/11-Push 
start due to construct 
complete

18 SFLY OLF Saufley 
Field

MSF-N-
1200 U Pensacola, FL 1200 seats 898 2-Feb-04 . Location of 

existing TB? Completed Completed Completed Completed Completed Y Completed Completed Started 26-Sep-03 6-Dec-03 Ready Pending 17-May-02  

DS3
SDP=Bldg 
2434 1st flr 
Rm 00101

TBD TBD Per John W., already 
has a POP.  

19 STNS Stennis Space 
Ctr.

MSF-N-
1200 U Stennis Space 

Center, MS 1200 seats 919 16-Feb-04 3-Nov-03 Outside MSF 
footprint Reviewing

Use perm DS3 
need ext to 

temp loc
21-Aug-03

SF Team 
Ordered
LSNF?
PSTB

24-Sep-03 N 12-Jan-04 n/a 17-Nov-03 . . 15-Dec-03 Pending .  

DS3 RSD-
11/22

SDP=Bldg 
1210 1st flr.

TBD TBD

8/14-Construct on 
hold, rework design
8/21 - Contract 
Issue.

20 WHTG NAS Whiting 
Field

MSF-N-
1200 U Milton, FL 1200 seats 790 29-Dec-03 1-Jul-03 Inside the 

MSF Footprint Completed Use perm DS3 Completed
LR-9947

PSTB
LNSF?

Completed N Completed n/a Started 23-Sep-03 3-Nov-03 3-Dec-03 Pending 20-Nov-03  

DS3
SDP=Bldg 
1415 1st flr 
MDF Rm

TBD TBD
9/11 -Watch 
construct & MSF 
start dates.
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SF Receives 
360 Day 

IATO

Overall 
Comments

1 BREM NS Bremerton RSF-N U Bremerton, WA 30000/6000
0 7,670 02-Feb-04 23-Jun-03

Moved inside 
MSF Footprint 

on 10/10. 
Completed OC3 Activated 

6/27/03 Completed

LR-
11722/11728 - 
Site ordered & 

SF Team 
ordered a 

delta
PSTB/ B2/ 32

Completed Y Completed Completed n/a Started Ordered Complete Ready Pending 27-Jun-03  SDP=Bldg 922 3-Oct-03 Awaiting Gov't

2 BREM NS Bremerton RSF-N C Bremerton, WA 3000/15000 65 21-Jun-04 Reviewing n/a n/a n/a n/a n/a   n/a n/a n/a n/a
12/17 -cTB 

built, awaiting 
IATO/IATC

Started Ordered Complete Ready  27-Jun-03
Pending 
negot. w/ 

Govt
. 10-Oct-03 29-Mar-04

3 BANG NSB Bangor MSF-N-
5000 U Silverdale, WA 5000 seats 3,886 12-Jan-04 25-Aug-03

Moved Inside 
MSF Footprint 

on 9/12 Completed

6xT1 eta 
activate 7/17
9/15 - DISCO 

issued for 
interim 6xT1

Completed

LR-
8219/11717 
Site Ordered

PSTB/B2

Completed Y Completed Completed

12/18 -
Working on 

OSS.  On the 
schedule for 

2/16.

Started 19-Aug-03 Complete Ready Pending 12-Sep-03  
OC3

Bldg 7074 1st 
flr MSF Rm

TBD TBD
Rack & stack began 
11/11.
Patching complete.

4 EVRT NS Everett MSF-N-
2500 U Everett, WA 2500 seats 858 12-Jan-04 15-Jun-03

Moved Inside 
MSF Footprint 

on 9/8 Completed
DS3 activated 
6/26/03 in Bldg 

2200 1st flr
Completed

LR-8223 Site 
Ordered
PSTB

Completed N Completed n/a
12/18 -

Working on 
OSS

Started 19-Aug-03 9-Nov-03 Ready Pending 22-Jun-03  
DS3

Bldg 2200 1st 
flr

TBD TBD

Per Chuck there will 
be no B2 at Everett; 
will use WHDB's B2  
Rack & stack began 
11/24

5 TNKR Tinker AFB MSF-N-
2500 U Tinker AFB, OK 2500 seats 885 29-Dec-03 15-Aug-03

Site does not 
want a trailer. 
Inside MSF 

footprint

7/23 - Need 
combine rms 

218 & 202 
(has CAA for 

Legacy 
crypto gear)

n/a Completed
SF Team 
Ordered 
PSTB/B2

Completed Y Completed Completed

12/18 -Room 
already CAA, 
will put extra 
locks on Dell 
racks.  Need 

taclanes

Started 26-Sep-03 7-Nov-03 Ready Pending 9-Oct-03  DS3
SDP=Bldg 825 TBD TBD

6 WHDB NAS Whidbey 
Island

MSF-N-
5000 U Oak Harbor, 

WA 5000 seats 3,902 29-Dec-03 1-Jul-03 Inside MSF 
footprint Completed

Interim 8xT1 
delivered to 
site by 7/2. 

9/17 -
Disconnect 

issued.

Completed
LR-8393 - Site 

Order
PSTB/B2

Completed Y Completed Completed
12/17 -cTB 

built, awaiting 
IATO/IATC

Started 18-Aug-03 29-Oct-03 Ready Pending 29-Aug-03  
OC3

SDP=Bldg 976 
1st flr Rm A31 

TBD TBD

Rack & stack began 
11/13.
Per site, need 
redundant power 
after racks install;

SF/MSF Implementation 
(Permanent Location)

Seats
Target Cutover 

Dates
WAN StatusPermanent FacilitiesCompression Strategy (Installing TB Early)
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1 MUGU NBVC Point 
Mugu SF-N C Point Mugu, CA 3500/3500 95 26-Apr-04 Reviewing n/a n/a n/a n/a n/a n/a n/a n/a n/a Rec'd cTB 

IATO/IATC n/a Ordered Complete n/a  Existing
Pending 
negot. w/ 

Govt
. 12-May-03 Awaiting Gov't

2 PRLH
NC Pearl Harbor 

(SF 
Replacement)

SF-N U Pearl Harbor, HI 15000/3000
0 8,874 Reviewing Reviewing n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a Started 20-Oct-03 24-Nov-03 5-Jan-04 .  . 12-Jan-03 23-Feb-04

12/17 -Facility work 
in progress.  
Checking on missing 
hardware.

3 SDNI
NAS North 
Island (SF 

Replacement)
NOC U San Diego, CA 30000/6500

0 8,885 12-Jan-04 n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a TBD 8-Sep-03 10-Sep-03 TBD  .  . Pending 
Construction

Pending 
Construction

8/14 - Awaiting DISA 
approval for space
On hold until further 
notice.
12/4 - Received 
verbal approval on 
the space.

4 SDNS NS San Diego 
(32nd Str.) SF-N C San Diego, CA 1000/5000 501 24-May-04 Reviewing n/a n/a n/a n/a n/a n/a n/a n/a n/a Active n/a Ordered Complete n/a  Existing

Pending 
negot. w/ 

Govt
. 11-Aug-03 6-Jan-04

5 SPSC NC Point Loma SF-N C San Diego, CA 1000/5000 658 Reviewing Reviewing n/a n/a n/a n/a n/a n/a n/a n/a n/a Rec'd cTB 
IATO/IATC n/a Ordered Complete n/a  Existing

Pending 
negot. w/ 

Govt
. 26-Aug-03 16-Mar-04

6 SPSC NC Point Loma 
(DMX Upgrade) SF-N U San Diego, CA 25000/5000

0 4,384 16-Feb-04 n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a Started Ordered Complete Ready  .  . 20-Oct-03 6-Jan-04

7 CRNA NSWC Corona MSF-N-
1200 U Corona, CA 1200 seats 889 18-Aug-03 27-May-03 Inside the 

MSF Footprint. Completed Completed Completed LR-8814
PSTB Completed Y Completed Completed Started 25-Aug-03 29-Oct-03 Ready Pending 10-Apr-03  

DS3
SDP=Bldg 509 

1st flr
TBD TBD

8 CRND NAB Coronado MSF-N-
2500 U San Diego, CA 2500 seats 2,156 05-Jan-04 12-May-03

Inside the 
MSF Footprint. 

Bldg 16.
Completed Completed Site 

Responsibility

Site 
Responsibility

PSTB Completed N Completed n/a Started 21-Aug-03 13-Oct-03 Ready Pending 10-Jul-03  
OC3

Point-to-point 
to North Island

TBD TBD 10/22 -Need clean 
up from UPS fire

9 FTWO NAS JRB Fort 
Worth

MSF-N-
2500 U Fort Worth, TX 2500 seats 1,197 03-May-04 28-Jul-03

Outside MSF 
footprint. This 

site will get 
Tinker's trailer.
2nd trailer has 
also arrived.

8/14 - Trailer 
installed.

DS3 installed 
but TB 

powered off 
until power/ 

UPS situation 
remedied.

Completed LR-10287
PSTB Completed N Completed n/a TBD . . TBD Pending 26-Jun-03  

SDP=1450, 
Burke Ave 1st 

flr
TBD TBD

7/23 -8xT-1 
activated 5/2, 
supporting RS not 
MSF.
7/29 - Facility on 
hold due to space 
issues, Co-located 
with USMC POP
8/26 - Determining 
space requirements.

10 INGL NS Ingleside MSF-N-
1200 U Ingleside, TX 1200 seats 779 12-Jan-04 6-Aug-03 Inside the 

MSF Footprint Completed

DS3 activated 
7/14

SDP=Bldg 10 
3rd flr Rm 

330B

Completed
LR-10382

PSTB
LNSF

Completed N Completed n/a Started 27-Oct-03 13-Nov-03 Ready Pending 14-Jul-03  
SDP=Bldg 100 

E 1st flr Rm 
E110

TBD TBD

TB installed 7/21 due 
to hurricane
8/14 - Delayed. 
Workers unable to 
move out of 
proposed MSF 
space.

11 NACC NAS Corpus 
Christi

MSF-N-
2500 U Corpus Christi, 

TX 2500 seats 1,799 12-Jan-04 4-Sep-03 Inside the 
MSF Footprint Completed

DS3 activated 
7/29

SDP=Bldg 10 
3rd flr Rm 

330B

Completed LR-10380
LNSF Completed Y Completed Completed Started 23-Sep-03 21-Oct-03 Ready Pending 29-Jul-03  

SDP=Bldg 10 
3rd flr Rm 

330B
TBD TBD

TB installed 7/21 due 
to hurricane
8/14 - Continuing to 
move forward. 
Asbestos issue 
resolved. 
Pending config info 
from customer.

SF/MSF Implementation 
(Permanent Location)

Seats
Target Cutover 

Dates
WAN StatusPermanent FacilitiesCompression Strategy (Installing TB Early)
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SF/MSF Implementation 
(Permanent Location)
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Target Cutover 
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WAN StatusPermanent FacilitiesCompression Strategy (Installing TB Early)

12 PNDZ MCB Camp 
Pendleton

MSF-N-
1200 U Camp 

Pendleton, CA 1200 seats 348 23-Feb-04 23-Dec-03 Inside the 
MSF footprint n/a

9/23 -Request 
interim circuit 

for 10/7 to build 
SF. T-1 

activated 10/14

Completed
SF Team 
Ordered
PSTB

Completed Y Completed TBD Started 23-Sep-03 27-Oct-03 Ready Pending 14-Nov-03  

OC3
SDP=Bldg 

1164 2nd flr 
SF Rm. USMC 
and Navy will 

share the 
circuit.

TBD TBD

6/9 - what do we do 
with this site given 
current seat count?
7/14 - Per Kevin, SM 
says Navy should 
have 100 more seats 
in eCommerce soon; 
MCB & MCAS are 
same site…original 
confusion thinking 
they were separate. 
(Bob Steffesnson);
8/4 - TB will install 
with RSF Build.

13 SDAS ASWTC San 
Diego

MSF-N-
1200 U San Diego, CA 1200 seats 382 15-Mar-04 12-May-03 Inside MSF 

Footprint Completed Completed Completed LR-8355
PSTB Completed N Completed n/a

11/24 -Gov't 
scan 

completed
Started 12-Sep-03 18-Oct-03 Ready Pending 27-May-03  SDP=Bldg 602 

1st flr TBD TBD

cTB will be in cAA 
area. Working on 
CMS inspection.  
Plan to tunnel 
through VBNS 
circuit.

14 SEAL NWS Seal 
Beach

MSF-N-
1200 U Seal Beach, CA 1200 seats 409 17-Nov-03 23-Jun-03

Per site - 
Inside MSF 
Footprint

Completed 2xT1 interims 
installed. Completed LR-5761

PSTB Completed Y Completed Completed Started 9-Oct-03 13-Oct-03 Ready Pending 1-Aug-03  DS3
Bldg 123 TBD TBD
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1 CLJN MCB Camp 
Lejeune RSF-M U Camp Lejeune, 

NC
30000/6000

0 17,075 9-Aug-04 28-Aug-03 Inside MSF 
Footprint Completed Completed Completed

SF Team 
Ordered
PSTB

Completed N Completed n/a Started Ordered Complete Ready Pending 9-Sep-03  OC3 
SDP=FT 540 8-Oct-03 Awaiting MC 

DAA Approval

2 COLS USMC Alt-EMF RSF-M-
NOC U Columbus, OH n/a n/a n/a

12/15 -No SF 
components to be 
included in the build.  
Awaiting written 
requirements.

3 COLS USMC Alt-EMF RSF-M-
NOC C Columbus, OH n/a n/a

4 FSTR MCB Camp 
Foster RSF-M U Okinawa, JA 10000/2000

0 6,588 7-Jun-04 11-Sep-03 n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a Started Ordered 25-Jan-03 25-Feb-04 Pending .  

OC3
12/15 -Reqs to 

DISA.  
Analyzing use 

of existing 
ckts.

TBD TBD 12/17 -POs and 
shipping on hold. 

5 FSTR MCB Camp 
Foster RSF-M C Okinawa, JA 1000/5000 100 16-Aug-04 Reviewing n/a n/a n/a n/a n/a n/a n/a n/a n/a Started Ordered 25-Jan-03 25-Feb-04 Pending .  

12/15 -Reqs to 
DISA.  

Analyzing use 
of existing 

ckts.

TBD TBD 12/17 -POs and 
shipping on hold. 

6 IWKN MCAS Iwakuni RSF-M U Okinawa, JA 5000/10000 2,056 5-Jul-04 Reviewing n/a n/a n/a n/a n/a n/a n/a n/a n/a 1-Dec-03 Ordered 26-Jan-04 18-Feb-04 Pending .  

DS3
12/15 -Reqs to 

DISA.  
Analyzing use 

of existing 
ckts.

TBD TBD 12/17 -POs and 
shipping on hold. 

7 KBAZ MCBH Kaneohe 
Bay SF-M U Kaneohe Bay, 

HI 5000/8000 974 15-Mar-04 20-Oct-03 n/a n/a n/a n/a n/a n/a n/a n/a n/a n/a Started Ordered Complete Ready

Will share 
WAN 

w/Navy
COINs is in

14-May-02  Sharing WAN 
with Navy 22-Sep-03 Awaiting MC 

DAA Approval

7/18 - Leave existing 
TB as a Navy TB, so 
not loose IATO, & 
config new TB equip 
to support USMC

8 KBAZ MCBH Kaneohe 
Bay SF-M C Kaneohe Bay, 

HI 1300/1300 277 14-Jun-04 Reviewing n/a n/a n/a n/a n/a n/a n/a n/a n/a Started Ordered 10-Oct-03 Ready  . Need SIPR 
ordered. . On Hold for 

Client Decision
On Hold for 

Client Decision

9 PNDL MCB Camp 
Pendleton RSF-M U Camp 

Pendleton, CA
30000/6000

0 11,641 23-Feb-04 15-Sep-03 n/a n/a n/a n/a
SF Team 
Ordered
PSTB

n/a n/a n/a n/a n/a Started Ordered Complete Ready Pending 14-Nov-03  
OC3

SDP=1164 
2nd flr

6-Oct-03 Awaiting MC 
DAA Approval

10 PNDL MCB Camp 
Pendleton RSF-M C Camp 

Pendleton, CA 3000/15000 547 11-Oct-04 Reviewing n/a n/a n/a n/a
SF Team to 

Order
PSTB

n/a n/a n/a n/a Started Ordered Complete Ready  .
Pending 
negot. w/ 

Govt
. On Hold for 

Client Decision
On Hold for 

Client Decision
11/5 -Awaiting 
decision class design

11 QUAN MCB Quantico 
NOC

RSF-M-
NOC C Quantico, VA 3000/15000 322 22-Mar-04 Reviewing n/a n/a n/a n/a n/a n/a n/a n/a n/a Started Ordered Complete Ready  . 6-Oct-03 1-Aug-03 Awaiting MC 

DAA Approval

12 ALBY MCLB Albany MSF-M-
2500 U Albany, GA 2500 seats 2,392 12-Jan-04 25-Aug-03 Outside the 

MSF footprint

8/18 -Should 
have racks 
and power 
this week.

Use perm DS3, 
need ext to 
perm loc

Completed

LR-10933; SF 
Team 

Ordered; 
confirm LR 

notation
PSTB

Completed N Completed n/a Started 23-Sep-03 23-Oct-03 Ready Pending 9-Sep-03  
DS3

SDP=Bldg 
1360 1st flr

TBD TBD

7/30 - No project for 
20 Navy seats.
12/17 -Hardware 
stacked

13 BFRT  MCAS Beaufort MSF-M-
2500 U Beaufort, SC 2500 seats 1,653 5-Apr-04 29-Oct-03

Inside the 
MSF Footprint n/a Use perm 

circuit 28-Jul-03
SF Team 
Ordered
PSTB

9/10/2003 
(*took TB for 

OCEN)
N Completed n/a Started 23-Sep-03 18-Nov-03 Ready Pending 14-Oct-03  

DS3
SDP=Bldg 703 
1st flr Rm 123

TBD TBD

SF/MSF Implementation 
(Permanent Location)

Seats
Target Cutover 

Dates
WAN StatusPermanent FacilitiesCompression Strategy (Installing TB Early)
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14 BSTW MCLB Barstow MSF-M-
1200 U Barstow, CA 1200 seats 1,037 26-Jan-04 25-Aug-03

Inside the 
MSF Footprint Completed Use perm 

circuit Completed
SF Team 
Ordered
PSTB

Completed N Completed n/a Started 8-Sep-03 16-Oct-03 Ready Pending 16-Sep-03  DS-3
SDP=Bldg 170 TBD TBD 12/17 -Hardware 

stacked

15 CHPT MCAS Cherry 
Point

MSF-M-
5000 U Cherry Point, 

NC 5000 seats 4,903 22-Mar-04 10-Oct-03

OUTSIDE 
MSF Footprint 
for the NAVY 
SITE (Bldg. 

4397).  

Completed
Use perm OC3, 

need ext to 
perm loc

Completed

LR-10968; SF 
BOM Team 

ordered; 
Kristen will 
confirm LR 

notation
PSTB/B2

Completed N Completed n/a Started 12-Sep-03 2-Oct-03 Ready Pending 23-Sep-03  

OS3
SDP=Bldg 246 

1st flr 
Roosevelt Rd

TBD TBD

7/3-Site order LNSF 
(got TB only)  Need 
review all USMC 
sites. 8/15-Remove 
as RSF add as MSF. 
12/17 -Hardware 
stacked

16 FTWZ NAS JRB Fort 
Worth

MSF-M-
1200 U Fort Worth, TX 1200 seats 584 30-Aug-04 7-Oct-03 Getting Trailer 8xT1 activated 

5/2 Completed Ordered Completed N *TBD n/a TBD . . TBD Pending 26-Jun-03

DS3
SDP=1450 

Burke Ave 1st 
flr

TBD TBD

8/26-Request 1400 
sqft from govt for 
dual TB. Target 
same timeframe as 
Navy MSF.
*10/20 -NCE says 
not ready; dng desgn 
now; moved to Hold 
Sites on Chuck's 
schedule.

17 KCMO MCA Richards - 
Gebaur Airport

MSF-M-
2500 U Belton, MO 2500 seats 67 16-Feb-04 25-Aug-03 Outside MSF 

footprint. Completed

9/8-3xT1 order
9/24-2xT1 

NORd. 
Activated 10/2

Completed
SF Team 
Ordered
PSTB

Completed N Completed n/a Started 12-Sep-03 21-Oct-03 Ready Pending 4-Dec-03  DS3 RSD 8/1,
SDP=Bldg 100 TBD TBD 12/17 -Hardware 

stacked

18 MRMR MCAS Miramar MSF-M-
5000 U Miramar, CA 5000 seats 4,906 29-Mar-04 7-Nov-03

Outside MSF 
footprint, in 

the same area.
Completed Use perm OC3, 

Need extension Completed
SF Team 
Ordered
PSTB

Completed N Completed n/a Started 23-Sep-03 3-Nov-03 Ready Pending 25-Nov-03  

OC3
SDP=Bldg 
7494 1st flr

Extended ckt 
to 7494.

TBD TBD

TB Lite not 
approved. CLIN32 
installed  
12/10 - Awaiting 
USMC IATO.

19 NWOZ
NSA New 

Orleans East 
Bank

MSF-M-
2500 U New Orleans, 

LA 2500 seats 1,170 9-Feb-04 25-Aug-03 Inside existing 
SF footprint n/a n/a Completed

SF Team 
Ordered
PSTB

Completed N Completed n/a Started 29-Sep-03 16-Oct-03 Ready
OC3 

Activated 
4/23/01

17-May-02  DS3 TBD TBD 12/29 - Ready to 
rack & stack.

20 NXAZ Navy Annex MSF-M-
1200 U Arlington, VA 1200 seats 913 3-May-04 25-Aug-03 Outside MSF 

footprint Completed n/a Completed
SF Team 
Ordered
PSTB

Completed N Completed n/a Started 23-Sep-03 23-Oct-03 Ready Activated 
10/4/02 15-Oct-02  DS3 TBD TBD

21 PARR  MCRD Parris 
Island 

MSF-M-
5000 U Parris Island, 

SC 5000 seats 1,812 5-Jan-04 25-Aug-03

Outside MSF 
footprint in 

temp space, 
room next to 

dmark. Moved 
inside 11/7

Completed Use perm DS3 Completed

SF Team 
Ordered
PSTB

Site ordered 
iBOM

Completed N Completed n/a Started 12-Sep-03 17-Oct-03 Ready Pending 26-Sep-03  
DS3

SDP=Bldg 
1050 

TBD TBD

7/2 - LNSF ordered 
by SITE.  (TB & 
initial BAN/LAN).
12/17 -Hardware 
stacked

22 PLMS MCAGCC 29 
Palms, CA

MSF-M-
5000 U 29 Palms, CA 5000 seats 2,938 15-Mar-04 6-Nov-03 Release trailer 

10/9 Reviewing

DC3 delivered 
11/26

Need ext week 
of 12/1

Activated 12/11

21-Jul-03
SF Team 
Ordered
PSTB

20-Aug-03 N 8-Dec-03 n/a Started 23-Sep-03 10-Nov-03 31-Jan-04 Pending Interium 
12/11  

OC3
Dmark =Bldg 

479, 
Com=Bldg 

1555, 
SF=1458

ETA install 
02/04

TBD TBD

7/16 - Need expedite 
on equipment.
8/14 - Delay - USG 
must abate asbestos 
prior to commence.

23 RDSD MCRD San 
Diego

MSF-M-
2500 U San Diego, CA 2500 seats 2,259 8-Mar-04 8-Sep-03 9/30-Trailer 

delivered. Completed
Use perm DS3, 
extend to perm 

loc
Completed

SF Team 
Ordered
PSTB

Completed N Completed n/a Started 27-Oct-03 27-Nov-03 15-Jan-04 Pending 15-Oct-03  

DS3
Bldg 31 1st flr

No fiber 
between SDP 

& demarc
Perm Bldg 29

TBD TBD

7/28 -Transformer 
and SHIPO issues.
9/25 -Received 
facility completion 
dates, will review 
schedule.
12/29 - Ready to 
rack & stack.
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24 YUMA MCAS Yuma MSF-M-
2500 U Yuma, AZ 2500 seats 1,789 29-Mar-04 Reviewing Inside MSF 

Footprint Completed Use perm 
circuit Completed

SF Team 
Ordered
PSTB

Completed N Completed n/a Started 26-Sep-03 21-Nov-03 Ready Pending 6-Nov-03  
DS3

Demarc=1030; 
SDP=328W

TBD TBD

8/14 - Possible 
transformer issue 
require electrical 
shut down to cutover 
after complete.
10/7 - Wrong ckt ext 
instead of NMCI ckt, 
now they ask MCI/ 
EDS to complete.
12/10 - Awaiting 
USMC IATO.
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Major Changes
Version Change Site Name

Date of 
Change

V. 5.1 Remove KNGV as MSF-Navy NAS Kingsville 14-Jul-03
Add KEYW as MSF-Navy NS Keywest 14-Jul-03

V. 5.3 Removed ATLA as MSF-Marine ATLA Dobbins ARB 27-Jul-03
Changed Facility Construction Start/Completion Dates for NWLN as Facility not released until 10/15. NWLN NSB New London 27-Jul-03
Added OCEN as RSF-Marine NAS Oceana Class 31-Jul-03
Reflecting Cutover Dates in the Tactical Plan 8-Aug-03
Remove FTWO as MSF-Marine NAS JRB Ft Worth 8-Aug-03
Remove PTGN as MSF-Marine Pentagon 11-Aug-03
CHPT MCAS Cherry Point (USMC) - Removed as a RSF and added as a MSF.  CHPT 14-Aug-03
CLJN MCB Camp Lejeune (USMC) - Increased RSF capacity from 20K/40K to 30K/60K CLJN 14-Aug-03
Facility Construction Complete Date for ALBY MCLB Albany (USMC) moved from 9/16 to 10/3 ALBY 14-Aug-03

Facility Construction Complete Dates changed to TBD:  BRUN NAS Brunswick (NE), PGLA NS Pascagoula 
(SE), STNS Stennis Space Ctr (SE), - INGL NS Ingleside (SW), RDSD MCRD San Diego (USMC)

BRUN, PGLA, STNS, 
INGL, RSDS 14-Aug-03

Removed NRFK NS Norfolk (NOC Expansion) Classified NRFK 21-Aug-03
Removed SDNI Sand Diego NOC Expansion Classified SDNI 21-Aug-03
Added FTWO as MSF-Marine NAS JRB Ft Worth 27-Aug-03
Removed OCEN as RSF-Marine NAS Oceana Class 27-Aug-03
Removed CHLK NAWS China Lake (DMX Upgrade) NAWS China Lake 25-Sep-03
Added 5 new columns to Master tab, SF/MSF Implementation section, columns 2-6. 1-Oct-03
Added VBNS Comments column to all region tabs, moved comments from VBNS Target to this column. 1-Oct-03
Removed NRFK NS Norfolk (NOC Expansion) - Completed 15-Dec-03
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